

CARGOMULE · DESIGN DECISION RECORD

CargoMule TRL 3 recommendations accepted

Design Molecule Lab · designmolecule.com

DOCUMENT CONTROL

Document ID	CGM-DDR-002	Version	0.2
Status	Draft	Date	2026-10-02
Author	Amish Chadha	License	CERN-OHL-S-2.0
Project TRL	TRL 3 Proof of concept		
Repository	github.com/BoujeeEnjinia1701/cargomule		
Source	docs/decisions/0002-recommendations-accepted.md @ uncommitted		

REVISION HISTORY

Version	Date	Author	Change
0.2	2026-10-02	Amish Chadha	O1 and O2 decided by Amish on 2026-10-02 as recommended (CGM-DEC-001, items 7 and 8)
0.1	2026-09-25	Amish Chadha	Record Amish's acceptance of the TRL 3 review recommendations and what changed in the repo

0002: TRL 3 recommendations accepted

- **Date:** 2026-09-25
- **Status:** accepted for items D11 to D14; items O1 and O2 remained proposed at this record and were decided by Amish on 2026-10-02, as recommended in the design decisions register (CGM-DEC-001, items 7 and 8): "i approve your recommendations for all 555 open decisions."

■ Context

The TRL 3 review note (`docs/REVIEW.md` , session 2026-09-25, TRL 3) listed four new items as "Proposed, awaiting Amish", each with options and a recommendation: the response to the R8 mass miss, long climbs (R3), wet braking and descents (R6) and the highest gain setting. On 2026-09-25 Amish wrote: "i accept all your recommendations, go with them across all repos." Each of those items is therefore decided in favor of its recommendation. Where the recommendation named one of several options, that option is the decision. Items with no recommendation stay open. TRL 4 remains on hold by Amish's instruction, so any part of a recommendation that needs building, testing, measuring or purchasing is recorded as decided but on hold.

■ Decision

Table 1. Newly decided items.

#	Item	Decision	What changed in the repo
D11	Response to the R8 miss (43.1 kg against 40 kg)	Option (a): relax R8 to 45 kg for the first prototype, keeping the steel frame; option (b), straps or mesh in place of the plywood side boards, is kept as a later weight option. Decided by Amish, 2026-09-25: go with recommendation.	CGM-REQ-001 v0.4: R8 target 45 kg (99 lb). CGM-CAL-001 v0.2: 43.2 kg, R8 met on paper (was not met). CGM-PRC-001 v0.4 updated.
D12	Long climbs (R3)	Option (a): keep the 250 W motor, add thermal derating and state a use limit of about 300 m of continuous 8 % climbing; confirm the motor constants from a datasheet. Decided by Amish, 2026-09-25: go with recommendation.	CGM-REQ-001 v0.4: R3 restated with the derating rule and the stated use limit. CGM-CAL-001 v0.2 adds [C10]: full assist reaches 100 °C after about 336 m; derated, the motor gives about 57 N and the rider feels up to about 114 N on a climb that never ends. CGM-PRC-001 v0.4 adds the firmware rule to "How it works" and Safety. The datasheet check comes with motor selection, which is TRL 4 purchasing: decided, on hold. R3 stays at risk.
D13	Wet braking and descents (R6)	Option (b): 180 mm rotors with metallic pads, about \$10 more. Decided by Amish, 2026-09-25: go with recommendation.	<code>cad/src/model.py</code> : <code>rotor_d</code> 160 to 180 mm; STEP and STL re-exported; drawing CGM-DWG-001 to Rev P2. <code>bom/bom.csv</code> item 9: \$20 to \$25 per wheel; total \$969 to \$979. CGM-CAL-001 v0.2: brake gain 6.9 to 7.8 with the 7.7:1 lever kept; push 100 to 92 N dry and 119 to 110 N wet; rotor rise on an 8 % descent 166 to 129 K. R6 improves but stays at risk in the wet.
D14	Highest gain setting	Keep G = 2 to 6 on paper and decide the top setting once the hitch joint stiffness is known. Decided by Amish, 2026-09-25: go with recommendation.	No design change. Measuring the hitch joint stiffness is TRL 4 work: decided, on hold. CGM-CAL-001 v0.2 and CGM-PRC-001 v0.4 note the decision.

The TRL 2 review items were already decided in CGM-DDR-001 (D1 to D10); CGM-DDR-001 is revised to v0.2 only to point its R8 note to D11.

Table 2. Items left open at this record (no recommendation was made here); decided on 2026-10-02.

#	Item	Status
O1	First users and region for co-design: market traders, a trades cooperative or a community food bank	Proposed, awaiting Amish (co-design partners to be picked per area later) Decided by Amish, 2026-10-02 (CGM-DEC-001, item 7): first users chosen by one rule, a group moving 50 to 150 kg loads on short, repeated urban trips on paved, hilly routes; first candidate type to approach, a community food bank's local delivery or pantry runs.
O2	Legal status of a motorized bicycle trailer on public roads and bike lanes in the first target country	Proposed, awaiting Amish; no recommendation was made and none is made here Decided by Amish, 2026-10-02 (CGM-DEC-001, item 8): private ground only until a written legal check exists for the first partner's country; the EU pedal-assist limits stay the design rule.

■ Consequences

- `project.yaml`: `budget_usd` stays \$1,000; the \$979 BOM is within it (R12 met on paper). Pitch and problem are unchanged. `trl` and `trl_target` stay 3.

- Requirement status (CGM-CAL-001 v0.2): 9 met (7 on paper, 2 by design), 3 at risk (R3, R6, R7), 0 not met, 2 not verifiable at TRL 3. Before this record: 8 met, 3 at risk, 1 not met (R8), 2 not verifiable.
- Decided but on hold for TRL 4: the motor datasheet and bench thermal check (D12) and the hitch joint stiffness measurement that settles the top gain setting (D14).
- No cross-repo action arises from these items.
- TRL 4 is on hold by Amish's instruction. Nothing in this record authorizes building, testing or purchasing.